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Office Overview |

A 35 Construction Projects

A $803,000,000 Total Value

A $370,000,000 Left to Construct
A Smallest Project $563,000

A Largest Project $156,000,000

A Five projects over $100,000,000
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Schedule Chart

0027-07-032

A Bid $18,405,188.99
(Angel Brothers) A

A Time: 748 Days

A LaneDr to FM 3155

0027 -06-046

A Bid $24,827,885.12
(James Construction) A

A Time: 680 Days
A AtUPRR West Rosenberg
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Schedule Chart
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0543-03-067

A Bid $30,289,272.39
(Webber)

A Time: 583 Days
A SansburyRd to LCISD H.S.
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. '0089-09-067 ¢

US 59 / IH69

Freeway Upgrade and Reconstruction




Schedule Chart

0027-12-097

A Cost $156,029,235

A Time: 1045 Days (65.0% A
Complete)

A FM2759to FM 762
0027-12-105

A Cost$135,868,539

A Time: 1079 Days (55.0 % A
Complete)

A FM762 to Spur 10
0089-09-058

A Cost $101,062,757.74

A Time: 919 Days (60% A
Complete)

A Spur 10 to DarstRoad
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Widening




Schedule Chart
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2093-01-010

A Estimates ~$38,000,000
A Time: 360 Days

A US59to SH 36
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FM 723

Widening




